Engineering Services

Memo

TO: Honorable Mayor and Council Members
THRU: ‘Angel R. Escobar, City Manager

THRU: Juan Perales Jr., P.E. Assistant City Manager
FROM: Pete Anaya, P.E., Director of Engineering

SUBJECT: Bond Issue 2004 Update
DATE: May 27, 2010

Attached for your review is the latest Bond Issue 2004 Project Summary Sheet and Project Status
Sheet.

On November 2, 2004 City voters approved 5 separate proposals which contained 37 projects. Several
of the approved projects contained funds for multiple construction contracts. To date, | am excited to
inform Council that the City has:

o completed 105 projects,
o has another 7 projects under construction, and
e an additional 8 projects are pending construction start.

Of the 8 projects pending construction start dates:

¢ 5 projects pending construction: Traffic Signals
o Alamdea Street and Robert Street
o Ayers Street and Home Road
o Gollihar Road and Prescott Street
o Morgan Avenue and Kokemnot to Cleo Street
o Port Avenue and Baldwin Boulevard

o 1 project pending coordination with TxDOT:
o Park Road 22 Bridge (Pending)

e 2 project pending approval from Austin:

o ADA Improvements — Staples Street Phase 2 (6 Points to Louisiana)
o ADA improvements - Downtown (Coopers Alley to IH 37)

Two additional projects for Future TxDOT Participation and Downtown Redevelopment Participation are
available and pending qualified projects.

| hope you find the following infomation helpful and if you have any questions after reviewing the
enclose information, please do not hesitate to contact me at 826-3721
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BOND ISSUE 2004 PROJECTS

PROPOSITION ONE: STREETS Complete Under Const. | Under Design
1. |ADA Improvements 17 1 2
2. |Cimarron Bivd, Ph. 1 - Saratoga to Yorktown 1
3. |Cimarron Blvd, Ph. 2 - Yorktown to Bison (Mireles) 1
4. Doddridge Street - Ocean Drive to Staples 1 -
5. |Everhart Road, Ph. 1 - Saratoga to Cedar Pass 1
6. |North Port Ave - |H 37 to US 181 1
7. |Up River Road - Rand Morgan to McKenzie 1
8. |Waldron Road - Purdue to Glen Oak & Mediterranean Ext 2 -
9. |Future TxDOT Participation On Going
10. |* Neighborhood Street Reconstruction 7
11. |Street Lighting 1
12. |* Street Overlays 8
13. |Traffic Congestion Management 2 o
14. |Traffic Singals (New & Upgrades) B - 5
15. |Cliff Maus, Ph. 2 - Brownsville Rd to Bear Lane 1 o
16. |Cliff Maus, Ph. 3 - SPID to Rockford Drive 1 _
17. |Wooldridge Road - Airline Road to Rodd Field 1
18. [Wooldridge Road - Staples Street to Airline Road 1
19. [Developer Participation 1
20. |Greenwood Dr. Ph. 1 - Gollihar to South Padre Island Dr. 1
21. |Laguna Shores Road - Graham to "Hustlin Hornet 1
22. [Padre Island Aesthetic Development Participation 1
23. |Park Road 22 Bridge (Cost Estimated) 1
24. |Downtown Redevelopment Participation 1
25. [North Beach Area Improvements 1
Total Proposition One Street Package:| 50 Projects 4 Projects 8 Projects
PROPOSITION TWO: PUBLIC HEALTH & SAFETY
26. |Southside Fire Station 1
27. |ADA Co-Ed Fire Stations 9
Total Proposition Two Public Health & Safety Package:| 10 Projects 0 Projects 0 Projects
PROPOSITION THREE: PUBLIC FACILITIES
28. |NW Library Expansion 1
29. |Museum Fire Suppression, Ph. 2 1
30. |New Southside Library 1
Total Proposition Three Public Facility Package: 3 Projects 0 Projects 0 Projects
PROPOSITION FOUR: PARK & RECREATION
31. |Sports Field Improvements - 5 2
32. |Golf Course Improvements (Existing Courses) 2
33. |Renovate Senior & Recreation Facilities 18 3
34. |HEB Tennis Center 1 _
35. |Neighborhood Parks Improvements 15
36. |Windsport Park Improvements (South Cole Park) B 1
Total Proposition Four Park & Recreation Packages:| 42 Projects 2 Projects 0 Project
PROPOSITION FIVE: BAYFRONT MASTER PLAN PROJECT )
37. |Bayfront Development Plan Phase 1 1
Total Proposition Five Bayfront Master Plan Package: 0 Projects 1 Project 0 Projects
TOTAL BOND ISSUE 2004 PACKAGE PRICE:| 105 Projects 7 Projects 8 Projects

Of the 2 Projects under design:

- ADA Improvements - Staples Phase 2 (6 Points to Louisiana)

- ADA Improvmentents - Downtown (Coopers Alley to IH 37)
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Proiect Status BOND ISSUE 2004 UPDATE
May 27, 2010
PROJECTS COMPLETE: e
SEQ[PROJECT STATUS
1. |ADA Improvements
Seawall ADA Ramps COMPLETE
ADA Improvements - Whitecap St. COMPLETE
ADA Improvements - Oak Park School COMPLETE
ADA Improvements - Memorial Hosp. Area COMPLETE
ADA Improvements - Art Museum of South Texas COMPLETE
ADA Improvements - Mary Carroll House COMPLETE
ADA Improvements - Sanders Elementary COMPLETE
~ ADA Improvements - Holly Road Sidewalk COMPLETE
ADA Improvements - City Hall COMPLETE
ADA Improvements - Hanover & Benys COMPLETE
ADA Improvements - City Marina COMPLETE
B ADA Various Improvements (3) COMPLETE o o
ADA Improvements - Alameda Street COMPLETE
ADA Improvements - Weber COMPLETE
2. {Cimarron Blvd, Ph. 1 - Saratoga to Yorktown COMPLETE
3. |Cimarron Blvd, Ph. 2 - Yorktown to Bison (Mireles) |COMPLETE
4. Doddridge Street - Ocean Drive to Staples COMPLETE
5. |Everhart Road, Ph. 1 - Saratoga to Cedar Pass COMPLETE
7. |Up River Road - Rand Morgan to McKenzie COMPLETE
8. |Waldron Road
Purdue to Glen Oak COMPLETE
Mediterranean Extension COMPLETE
10. |Neighborhood Street Reconstruction
Cluster 1 - Riverside Area COMPLETE e
Cluster 2 - Nueces Bay / Buddy Lawrence Area COMPLETE
Cluster 3 - South Port / Greenwood Area COMPLETE )
Cluster 4 - Mansheim / Sunnybrook Area COMPLETE B - .
Cluster 5 - Holly / Kostoryz Area COMPLETE
Cluster 6 - Alameda / Reid Area COMPLETE
Cluster 7 - Nile Area COMPLETE
11. |Street Lighting COMPLETE
12. |Street Overlays Y
Williams Drive (Everhart to South Staples) COMPLETE
McArdle Road (Holmes to Whitaker) COMPLETE
Gollihar Road (South Staples to Airline) COMPLETE .
Whitecap Blivd. (Bonasse to SPID/PR22) COMPLETE
Baldwin Blvd (Crosstown to South Staples) COMPLETE o
Ayers Street (Horme Road to Norton Street) COMPLETE 3 .
Calallen Drive (Hwy 77 to West Redbird Lane) |COMPLETE =~
West Redbird Lane (Calallen Drive to IH 37) COMPLETE
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Project Status BOND ISSUE 2004 UPDATE
May 27, 2010
SEQ|PROJECT STATUS
13. |Traffic Congestion Manageme;li N j
Airline Road right turn lane at SH 358 _____|COMPLETE
Moore Plaza Access from Williams Drive COMPLETE
15. |CIiff Maus, Ph. 2 - Brownsville Rd to Bear Lane _|COMPLETE ]
16. |Cliff Maus, Ph. 3 - SPID to Rockford Drive COMPLETE
17. {Wooldridge Road - Airline Road to Rodd Field COMPLETE
18. [Wooldridge Road - Staples Street to Airline Road |COMPLETE
19. |Developer Participation COMPLETE -
22. |Padre Island Aesthetic Dvip. Participation COMPLETE
24. |Downtown Redevelopment Participation - }
Landscaping on Peoples St. T-Head COMPLETE
25. |North Beach Area Improvements |COMPLETE ] B
26. |South Side Fire Station COMPLETE ) )
27. |ADA Co-Ed Fire Stations -
Fire Station #1 COMPLETE
Fire Station #11 COMPLETE
Fire Station #13 COMPLETE
Fire Station #15 COMPLETE
Fire Station #7 B COMPLETE
Fire Station #12 COMPLETE i
Fire Station #2 COMPLETE
Fire Station #6 COMPLETE )
Fire Staion #14 COMPLETE
28. |NW Library Expansion . COMPLETE B
29. |Museum Fire Suppre';sion. Ph. 2 COMPLETE }
30. |New Southside Library COMPLETE
31. [Sports Field Impro;éments B _
» Kiwanis Park COMPLETE B
Sports Field Fencing COMPLETE
Sports Field Lighting COMPLETE
Sports Field Parking Lots Westside Complex COMPLETE
Bill Witt Concession Stand COMPLETE
32. |Golf Course Improvements (Existingzé’durses) o
Gabe Lozano Golf Course COMPLETE
Oso Golf Course COMPLETE

Attachment-No—-2——
Page 2 of 5



Proiect Status BOND ISSUE 2004 UPDATE
May 27, 2010
SEQ|PROJECT STATUS
33. |Renovate Senior & Recreation Facilities
Williams Senior Center ADA Improvements ~ |COMPLETE
Joe Garza Recreation Center Improvements COMPLETE o N
Zavala Senior Center ADA improvements COMPLETE
Northwest Senior Center Renovations COMPLETE
Heritage Park Parking Lot COMPLETE
Violet Pool COMPLETE
Collier Pool COMPLETE i o
Ethel Eyerly Senior Center COMPLETE
Greenwood Pool ADA improvements COMPLETE o L
West Guth Pool ADA Improvements COMPLETE
Parker Pool ADA Improvements COMPLETE
Joe Garza Pool ADA Improvements COMPLETE o
Oso Pool ADA Improvements COMPLETE
TC Ayers Pcol ADA Improvements COMPLETE
Lindale Senior Center Renovations COMPLETE
Qak Park Recreation Center COMPLETE o
_ Oso Recreation Center Renovations COMPLETE
Lindale Recreation Center Renovations COMPLETE
34. |HEB Tennis Center COMPLETE
35. |Neighborhood Parks Improvements
Garrett Park Improvements COMPLETE
Billish Park Improvements COMPLETE N
_ HJ Williams Park improvements COMPLETE o
Overland Meadows Park Improvements COMPLETE
Village on the Green Park Improvements COMPLETE
Westchester Park Improvements COMPLETE
Collier Park Improvements COMPLETE
Castle Park Improvements COMPLETE )
Candlewood Park Improvements COMPLETE
Brookdale Park Improvements COMPLETE
Parkview Park Improvements COMPLETE
Sneed Park Improvements COMPLETE
South Pope Park Improvements COMPLETE
Mobile Park Improvements COMPLETE
Mr. Vernon Park Improvements COMPLETE
36._|Windsport Park Improvements (South Cole Park) |COMPLETE
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Project Status BOND ISSUE 2004 UPDATE
May 27, 2010

PROJECTS UNDER CONSTRUCTION:

SEQ PROJECT 'STATUS

1. :ADA Improvements i ] [ ]
ADA Improvements - Staples St (Leopard to 6 Pts)  Under Construction. (90% Comp) Est. Completion June 2010

i
6. |North Port Ave- IH37 to US 181 ‘Under Construction (44% Comp) Est. Completion 2011

20. Greenwood Dr. Ph. 1 - Gollihar to SPID 'Under Construction. (98% Comp) Est. Completion June 2010

21. :Laguna Shores Road - Graham to "Hustlin Hornet :Under Construction. ( 45% Comp) Est. Con;l_pletinn September 2010

31. :Sports Field Improvements _ B -
State School Ball Fields & Parking Lot Under Construction. ( 20% Comp) Est. Completion September 2010.

37. :Bayfront_pevelopment Plan Phase_-1 ?Under Construction. (5% Comp) Est. Completion September 2010
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