
C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Yorktown Blvd (Rodd Field to Cimarron) Complete 4,887.00$       $      3,185.00 FNI Jun-13

Complete Jun-13

Horne Rd (Ayers St to Port Ave) Complete 2,261.00$       $      1,418.00 Hanson Aug-15 Y Y

Complete Aug-15 Y Y

JFK Causeway Area Improvements Complete 684.00$           $ -   Urban Jan-16 Y Y Y Y Y Y

Complete Jan-16 Y Y Y Y Y Y

ADA Master Plan Improvements Complete 2,300.00$       $ -   CH2M Oct-15 Y Y Y Y Y Y Y Y Y Y

Complete Oct-15 Y Y Y Y Y Y Y Y Y Y

Navigation Blvd (Up River Rd to Leopard St) Complete 4,909.00$       $      2,900.00 LNV Apr-16 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Complete Apr-16 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

S Staples St (Morgan Ave to IH 37) Complete 7,146.00$       $      7,878.00 Hanson Aug-15 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Complete Aug-15 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Williams Dr (Staples St to Airline Rd) (TXDOT) Closeout  $4,697*  $      5,202.00 LJA Feb-16 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Closeout Feb-16 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

McArdle Rd (Whitaker Dr to Ennis Joslin Rd) Closeout 6,497.00$       $      7,594.00 LJA May-14 Y Y Y Y Y Y Y Y Y

Closeout May-14 Y Y Y Y Y Y Y Y Y

Kostoryz Rd (Brawner Pkwy to Staples St) Complete 6,111.00$       $      4,181.00 Urban Aug-16 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Complete Aug-16 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Greenwood Dr (Gollihar Rd to Horne Rd) Complete 2,814.00$       $      1,994.00 Govind Sep-16 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Complete Sep-16 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Tuloso Rd (IH37 to Leopard St) Closeout 2,048.00$       $      3,050.00 MEI Feb-17 Y Y Y Y Y Y Y Y Y Y

Closeout Feb-17 Y Y Y Y Y Y Y Y Y Y

Ocean Dr (Buford St to Louisiana Ave) Closeout 8,009.00$       $      8,550.00 FNI Jun-16 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Closeout Jun-16 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

S Alameda St (Ayers St to Louisiana Ave) Close Out 1,858.00$       $      3,482.00 HDR May-17 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Close Out May-17 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

S Staples St (Brawner Pkwy to Kostoryz Rd) Construction 6,000.00$       $      4,865.00 FNI Mar-18 D D D D H H H H H RD RD RD RD RD RD RD RD RD RD RD RD B B B B B C C C C C C C C C C C C C C C C C C C C

Construction Mar-18 D D D D H H H H H RD RD RD RD RD RD RD RD RD RD RD RD B B B B B C C C C C C C C C C C C C C C C C C C C

Morgan Ave (Staples St to Crosstown Freeway) D-100% 2,645.00$       $      3,401.00 LJA Jun-19 D D H H H H H H H H H H H H H D D D D D D D D D D D D D D D D D D D D D D B B B B C C C C C C C C C C C C C C

D-100% Aug-19 D D H H H H H H H H H H H H H D D D D D D D D D D D D D D D D D D D D D D D D B B B B C C C C C C C C C C C C C C

Holly Road (Crosstown to Greenwood Dr) (TXDOT) Design  $9,557*  $      5,182.00 LNV - D D D D D D D D D D H H H H H H H H H H H H H H H H H H H H H H H H H H H RD RD RD RD RD RD

Design Jan-20 D D D D D D D D D D H H H H H H H H H H H H H H H H H H H H H H H H H H H D RD RD RD RD RD RD B B B B C C C C C C

Leopard St (Palm Dr to Nueces Bay Blvd) Pending 3,100.00$       $      3,100.00 HDR Nov-19 D D D D D D D D D D D DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF H H H H H D D D D D B B B B C C C C C C C C C C C C C

Pending Jan-20 R R R R P P P P P P P P P P P D D D D D B B B B C C C C C C C C C C C C C

Twigg St (Shoreline Blvd to Lower Broadway) Deferred 1,400.00$       $      2,551.00 HDR - D D D D D D D D D D D DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF

Deferred - D D D D D D D D D D D DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF DF

Signal Improvements & Street Lighting Ongoing 2,000.00$       $ -   MBITS Jan-16 C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

Ongoing Jan-16 C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

TXDOT Participation Ongoing 1,150.00$       $ -   LNV Dec-12 C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

Ongoing Dec-12 C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

* Budget includes TxDOT participation funds

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition

20212016 2017 20192018 2020

PROJECT TITLE AESTATUS
STREET UTILITY

BOND 2012 PROPOSITION 1
As of 20-Mar-2019

BUDGET $(000s)

Constr. 

Start Date

1



C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

County Road 52 Extension Complete $2,000 $0 Hanson Apr-16 Y Y Y Y Y

Complete Apr-16 Y Y Y Y Y

International Boulevard Airport Entrance Reconstruction Complete $800 $500 LJA Jul-16 Y Y Y Y Y Y

Complete Jul-16 Y Y Y Y Y Y

North Beach Area Road Improvements & Area Beautification Construction $600 $500 LJA Dec-18 P P P P P P D D D D D D D D D D D D D D D B H H H H H H H H RD RB RB RB RB C C C C C

Construction Dec-18 P P P P P P D D D D D D D D D D D D D D D B H H H H H H H H RD RB RB RB RB C C C C C C

North Beach Area Pedestrian Improvements & Area Enhancements Construction $1,000 $750 LJA Dec-18 P P P P P P D D D D D D D D D D D D D D D B H H H H H H H H RD RB RB RB RB C C C C C

Construction Dec-18 P P P P P P D D D D D D D D D D D D D D D B H H H H H H H H RD RB RB RB RB C C C C C C

SEA District Pedestrian Improvements Bid $983 $140 LJA Jun-19 D D D D D D D D D D D D D D D D D D H H H H H H H H H H H H H H H H H H H B B B B C C C C

Aug-19 D D D D D D D D D D D D D D D D D D H H H H H H H H H H H H H H H H H H H B B B B B B C C C C

Developer Participation Ongoing $3,005 $0 - o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition

BOND 2012 PROPOSITION 8
As of 20-Mar-2019

BUDGET $(000s)

STREET  UTILITY 
PROJECT TITLE STATUS

20212018 20192016 2017 2020
Constr. Start 

Date
AE

2



C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Waldron Rd (Airdome Dr to Caribbean Dr) Complete 2,025.00$        $      1,625.00 Urban Aug-15 Y Y Y Y

Complete Aug-15 Y Y Y Y

Santa Fe St (Elizabeth St to Hancock St) Complete 1,800.00$        $    149.00 MEI Mar-16 Y Y Y Y Y Y Y

Complete Mar-16 Y Y Y Y Y Y Y

Alameda Street (Kinney St to Lipan St) Complete 1,612.00$        $    704.00 LAN Nov-16 Y Y Y Y Y Y Y Y

Complete Nov-16 Y Y Y Y Y Y Y Y

Southern Minerals Rd (Up River Rd to IH-37) Closeout 2,649.00$        $      1,015.00 LNV Feb-17 Y Y Y Y Y Y Y Y Y Y Y

Closeout Feb-17 Y Y Y Y Y Y Y Y Y Y Y

Gollihar Rd (Weber Rd to Carroll Ln) Closeout 3,450.00$        $      4,608.00 LJA May-17 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Closeout May-17 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Staples St (Alameda St to Morgan St) Closeout 3,100.00$        $      2,906.00 HDR Nov-17 Y Y Y Y Y Y Y Y Y Y Y Y

Closeout Nov-17 Y Y Y Y Y Y Y Y Y Y Y Y

Yorktown Blvd (Lake Travis to Everhart Rd) Close Out 3,700.00$        $    600.00 LNV Mar-18 Y Y Y Y Y Y Y Y

Close Out Mar-18 Y Y Y Y Y Y Y Y

Ayers St (Alameda St to Ocean Dr) Close Out 3,900.00$        $      3,437.00 FNI Jun-17 Y Y Y Y Y Y Y Y Y Y Y Y Y

Close Out Jun-17 Y Y Y Y Y Y Y Y Y Y Y Y Y

Corona Dr (Flynn Pkwy to Everhart Rd) Construction 3,700.00$        $      1,256.00 Govind Mar-18 D RD RD RD RD RD RD RD RD RD RD RD RD RD RD B B B B B B H H H H H C C C C C C C C C

Construction Mar-18 D RD RD RD RD RD RD RD RD RD RD RD RD RD RD B B B B B B H H H H H C C C C C C C C C C C C C C C

Gollihar Rd (South Staples to Weber Rd)  Construction 7,499.00$        $      5,166.00 Hanson May-17 D D D D D D RD RD RD RD RD B B B B B C C C C C C C C C C C C C C C C C C C C C C C C

Construction May-17 D D D D D D RD RD RD RD RD B B B B B C C C C C C C C C C C C C C C C C C C C C C C C

Yorktown Blvd (Everhart Rd to Staples St) Construction 7,663.00$        $      3,057.00 FNI Jul-17 D D D RD RD RD RD RD RD RD RD RD RD B B B B B C C C C C C C C C C C C C C C C C C C

Construction Jul-17 D D D RD RD RD RD RD RD RD RD RD RD B B B B B C C C C C C C C C C C C C C C C C C C

Gollihar Rd (Carroll Ln to Kostoryz Rd) Construction 3,450.00$        $      4,900.00 LJA May-18 C C C C C C C C C C C C

Construction May-18 C C C C C C C C C C C C

Old Robstown Rd (Highway 44 to Leopard St) Construction 3,035.00$        $      3,454.00 CH2M Mar-18 D D D RD RD RD RD RD RD RD RD RD RD RD RD B B B B B H H H H H H C C C C C C C C C C C C

Construction Mar-18 D D D RD RD RD RD RD RD RD RD RD RD RD RD B B B B B H H H H H H C C C C C C C C C C C C

Carroll Lane (Houston St to McArdle Rd) Construction 3,300.00$        $      3,724.00 MGM Aug-17 D D RD RD RD RD RD RD RD RD RD RD RD RD RD B B B B C C C C C C C C C C C C C

Construction Aug-17 D D RD RD RD RD RD RD RD RD RD RD RD RD RD B B B B C C C C C C C C C C C C C C

Morgan Ave (Staples St to Ocean Dr) D-100% 3,673.00$        $      3,480.00 LJA Jun-19 H H H H H H H H H H H D D D D D D D D D D D D D D D D D D D D D D D D D D B B B B C C C C C C C C C C C C C C C

D-100% Jul-19 H H H H H H H H H H H D D D D D D D D D D D D D D D D D D D D D D D D D D D B B B B C C C C C C C C C C C C C C C

ADA Master Plan Improvements - Citywide (SPMP) SPMP 2,300.00$        $    181.00 - Oct-15 C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

SPMP Oct-15 C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition

2020 2021201920182016 2017

BOND 2014 PROPOSITION 1

As of 20-Mar-2019

Constr. 

Start DateUTILITY 
STATUS AE

BUDGET $(000s)

PROJECT TITLE
STREET  
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C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

North Padre Island Beach Access Road 3A Complete $1,092 $0 Govind Feb-17 Y Y Y

Complete Feb-17 Y Y Y

Creek View Drive Extension  Complete $364 $0 MEI Aug-17 Y Y Y

Complete Aug-17 Y Y Y

North Padre Island Beach Access Road 2 Complete $1,092 $0 Govind Nov-17 Y Y Y

Complete Nov-17 Y Y Y

Ennis Joslin Road Extension (Holly to Williams) Closeout $3,472 $2,302 Urban May-17 Y Y Y Y Y Y Y Y Y Y Y

Closeout May-17 Y Y Y Y Y Y Y Y Y Y Y

Chaparral Street - Phase 2 (Schatzel to Taylor) Closeout $5,000 $2,089 HDR Oct-17 Y Y Y Y Y Y Y Y Y Y Y Y

Closeout Oct-17 Y Y Y Y Y Y Y Y Y Y Y Y

Downtown Traffic Signal and Area Improvements Construction $3,500 $431 FNI May-18 P P P P P P P P D D D D D D D D D D D D D D D D B B B C C C C C C C C C C C

Construction May-18 P P P P P P P P D D D D D D D D D D D D D D D D B B B C C C C C C C C C C C

Downtown Road and Streetscape Improvements Construction $1,500 $0 FNI Jan-19 P P P P P P P P D D D D D D D D D D D D D D D D D D D D D D D B B B B C C C C C

Construction Feb-19 P P P P P P P P D D D D D D D D D D D D D D D D D D D D D D D B B B B B C C C C C

Flato Road (Agnes to Bates) Construction $3,946 $3,250 CH2M Dec-18 P P P P P P P D D D D D D D D D D D D D D D D D D D D D D D B B B B C C C C C C C C C C C C C C C C

Construction Dec-18 P P P P P P P D D D D D D D D D D D D D D D D D D D D D D D B B B B C C C C C C C C C C C C C C C C

Rodd Field Road Expansion (Saratoga to Yorktown) Construction $13,500 $5,065 LJA Nov-18 D D D D D D D D D D D D D D D D D D D D D D D D D D D D D B B B B C C C C C C C C C C C C C C C C C C C C C C C C C C C C

Construction Nov-18 D D D D D D D D D D D D D D D D D D D D D D D D D D D D D B B B B B C C C C C C C C C C C C C C C C C C C C C C C C C C C

Ayers St - Pedestrian Improvements and Turn Lane (SPID to Gollihar) Re-Bid $1,927 $3,840 LAN Mar-19 P P P P D D D D D D D D D D D D D D D D D D D D D B B B RD RD RD RD RB RB RB RB RB RB C C C C C C C C C C C C

Re-Bid Jun-19 P P P P D D D D D D D D D D D D D D D D D D D D D B B B RD RD RD RD RB RB RB RB RB RB RB RB RB C C C C C C C C C C C C

Harbor Bridge Replacement Mitigation and Support Projects (Phase 1) Ongoing $3,500 $0 AECOM Jan-18 P P P P P P P P P P P P P H H H H H H P P P P P O O O O O O O O O O O O O O O O O O O O O O O O O O O o o o o o o o o o o o o o o o o o o o o o

Ongoing Jan-18 P P P P P P P P P P P P P H H H H H H P P P P P C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

TxDOT Participation Ongoing $2,500 $0 LNV Nov-14 O O O O O O O O O O O O O O O O O O O O O O O O O O O O O O O O O O O O

Ongoing Nov-14 C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

Traffic Signals and Lighting Improvements Ongoing $5,500 $0 MBITS Jan-16 O O O O O O O O O O O O O O O O O O O O O O O O O O O O O O O O O O O O C C C C C C C C C C

Ongoing Jan-16 C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition

BOND 2014 PROPOSITION 2
As of 20-Mar-2019

STATUSPROJECT TITLE
STREET UTILITY 

BUDGET $(000s)

AE
20212018 20192016 2017

Constr. 

Start Date

2020
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C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Residential Street Rebuild Program Construction 11,000.00$     $                  -   Hanson Sep-18 R R R R P P P P D D D D D D D D D D B B B B B C C C C C C C C C C

Construction Sep-18 R R R R P P P P D D D D D D D D D D B B B B B C C C C C C C C C C C C C C

TxDOT Participation & Mobility Improvements Ongoing  $      2,350.00  $                  -   FNI Jan-17 C C C C C C C C C C C C C C C C C C C C C C C C

Ongoing Jan-17 C C C C C C C C C C C C C C C C C C C C C C C C

ADA Improvements Ongoing  $      2,500.00  $                  -   - Oct-17

Ongoing Oct-17 C C C C C C C C C C C C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Rogerson Street - Residential Test Street (Sunnybrook to 

McArdle) 

Complete  $      1,532.00  $                  -   FNI Sep-17 Y Y Y Y Y

Complete Sep-17 Y Y Y Y Y

Ralston Ave - Residential Test Street (Staples to Alameda) Complete  $      2,306.00  $                  -   Urban Sep-17 Y Y Y Y Y Y

Complete Sep-17 Y Y Y Y Y Y

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Residential Street Rebuild Program - Reconstruction D-60%  $      4,000.00  $                  -   Hanson Jun-19 P P P D D D D D D B B B B C C C C C C C C C C C C

D-60% Aug-19 P P P D D D D D D D D B B B B C C C C C C C C C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition

2020

2020

20202018 2019 2021

STREET UTILITY 

2016 2017

RESIDENTIAL STREET REBUILD PROGRAM
As of 20-Mar-2019

PROJECT TITLE STATUS

BUDGET $(000s)

AE
Constr. 

Start Date

PROJECT TITLE STATUS

BUDGET $(000s)

AE
STREET UTILITY 

BOND 2016 (Residential Street Rebuild Program)
As of 20-Mar-2019

PROJECT TITLE STATUS

BUDGET $(000s)

AE
Constr. 

Start DateSTREET UTILITY 

20212016 2017 2018 2019

20212016 2017 2018 2019

RESIDENTIAL RECONSTRUCTION FUND
As of 20-Mar-2019

Constr. 

Start Date

5



C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Slough Rd (Rodd Field Rd to East to Dead End) Bid $2,200 $2,200 Munoz Jun-19 R R R R P D D D D D D D D D B B B C C C C C C C C C C

Bid Jun-19 R R R R P D D D D D D D D B B B B C C C C C C C C C C

Everhart Rd (S Padre Island Dr to Holly Rd) Bid $5,300 $5,300 FNI May-19 R R R R P D D D D D D D D B B B C C C C C C C C C C C C C C C C C C C C C C C

Bid Jul-19 R R R R P D D D D D D D D D B B B B C C C C C C C C C C C C C C C C C C C C C C C

Holly Rd (Paul Jones Ave to Rodd Field Rd) Bid $3,050 $3,050 LNV Jul-19 R R R R P D D D D D D D D D D B B B C C C C C C C C C C C C C C

Bid Aug-19 R R R R P D D D D D D D D D D B B B B C C C C C C C C C C C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition

2021

STREET UTILITY 

2016 2017 2018 2019 2020
Constr. 

Start Date

Type B
As of 20-Mar-2019

PROJECT TITLE STATUS

BUDGET $(000s)

AE

6



C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Frio St/Hacala St/Dorado St Corridor (Greenwood Dr to Martin St) D-60% $1,600 $1,600 Urban

D-60% Nov-19 R R R R P P D D D D D D D D D D D D B B B B C C C C C C C C

Lipes Blvd (Yorktown Blvd to Staples St) D-30% $2,650 $2,650 TBD

D-30% Oct-19 R R R R P P D D D D D D D D D D D B B B B C C C C C C C C C C C C

Swantner Dr (Texan Tr to Indiana Ave) D-30% $2,600 $2,600 Urban

D-30% Jan-20 R R R R P P D D D D D D D D D D D D D D B B B B C C C C C C C C C C C C

S Staples St (Kostoryz Rd to Baldwin Blvd) D-30% $6,650 $6,650 Hanson

D-30% Oct-19 R R R R P P D D D D D D D D D D D B B B B C C C C C C C C C C C C C C C C C C C C C C C C C C C

Laguna Shores Rd (Hustlin’ Hornet Dr to Caribbean Dr) D-30% $2,800 $2,800 LJA

D-30% Dec-19 R R R R P P D D D D D D D D D D D D D B B B B C C C C C C C C C C C C C

Leopard St (Palm Dr to Nueces Bay Blvd) Pending $3,100 $3,100 HDR

Pending Nov-19 R R R R P P P P P P P P P P P D D D B B B B C C C C C C C C C C C C C

Remaining Proposition A Streets Design Various

Design Mar-20 R R R R D D D D D D D D B B B B C C C C C C C C C C C C C C C C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition

Constr. 

Start Date

BOND 2018 PROPOSITION A
As of 20-Mar-2019

PROJECT TITLE STATUS

BUDGET $(000s)

AE

20212016 2017 2018 2019 2020

STREET UTILITY 

7



C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

All Proposition B Streets Design Various Jul-20

R R R R P P P P P D D D D D D D B B B B C C C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition

2020

BOND 2018 PROPOSITION B
As of 20-Mar-2019

PROJECT TITLE STATUS

BUDGET $(000s)

AE

2017 2018 2021

STREET UTILITY 

2016 2019
Constr. 

Start Date

8



C

$(000s) J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Senior Centers (Renovations & Improvements) Preliminary $1,724 Various

Preliminary Dec-19 R R R R P P D D D D B B B B C C C C C C C C

Recreation Centers (Renovations & Improvements) Preliminary $458 Various

Preliminary Dec-19 R R R R R P P D D B B B B C C C C C

Participation Projects Preliminary $750 TBD

Preliminary Feb-20 R R R R P P P D D D D B B B B C C C C C C

Park System Playground Improvements Projects Preliminary $750 TBD

Preliminary Jan-20 R R R R P P P D D D B B B B C C C C C C C

Oso Pool Aquatics Center (Renovations & Improvements) Preliminary $50 BATH

Preliminary TBD R R R R P P D D D D D D

Greenwood Complex (Improvements) Preliminary $610 TBD

Preliminary Feb-20 R R R R P P P D D D D B B B B C C C C C C

Cole Park & Dimitt Piers (Renovations & Improvements) Preliminary $1,288 TBD

Preliminary Mar-20 R R R R P P P D D D D D B B B B C C C C C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition

PROJECT 

BUDGET
20212016 2017 2018 2019 2020

Constr. 

Start Date

BOND 2018 PROPOSITION C
As of 20-Mar-2019

PROJECT TITLE STATUS AE

9



C

 $(000s) J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Libraries (Renovations and Improvements) Preliminary $2,217 Various

Preliminary Jul-20 R R R R R R D D D D D D D D D D B B B B C C C C C

Museum of Science & History (Renovations & Improvements) D-100% $820 LNV

D-100% Aug-19 D D D D D D R R R R R B B B B C C C C C

Art Museum of South Texas (Renovations & Improvements) Preliminary $385 TBD

Preliminary Jan-20 R R R R D D D D D D B B B B C C C C C C C

Heritage Park (Historical Houses Improvements) Preliminary $456 LNV

Preliminary Feb-20 R R R R P P D D D D D B B B B C C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition

Constr. 

Start Date

BOND 2018 PROPOSITION D
As of 20-Mar-2019

PROJECT TITLE STATUS AE

20212016 2017 2018 2019 2020
PROJECT 

BUDGET

10



C

$(000s) J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Police Dept Communication System Upgrade Preliminary $2,400 TBD

Preliminary Feb-20 R R R R o o o o o o o o o o o o o o o o o o o o o o

Police Headquarters (Renovations & Improvements) Preliminary $2,310 Hanson

Preliminary May-20 R R R R P P P P D D D D D D B B B B C C C C C

Police Substations (Alterations/Expansion) Preliminary $481 Ginac

Preliminary Feb-20 R R R R P P D D D D D B B B B C C C C C

Fire Headquarters & EOC (Frost Bank Bldg Renovations) Preliminary $1,291 TBD

Preliminary Apr-20 R R R R P P P P D D D D D B B B B C C C C C C

EMS Central Building (Renovations & Improvements) Preliminary $500 Hanson

Preliminary Jan-20 R R R R P P D D D D B B B B C C C C C

Fire Departments Warehouse (Renovations & Improvements) Preliminary $129 TBD

Preliminary Mar-20 R R R R P P P P P D D D B B B B C C C C C C

Fire Stations (Renovations & Improvements) Preliminary $4,232 TBD

Preliminary Jan-20 R R R R P P D D D D B B B B C C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition

Constr. 

Start Date

BOND 2018 PROPOSITION E
As of 20-Mar-2019

PROJECT TITLE STATUS AE

20212016 2017 2018 2019 2020
PROJECT 

BUDGET

11



C

$(000s) J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Health Department Building (Rennovations & Improvements) Preliminary $1,149 Hanson

Preliminary Sep-20 R R R R P P P P P D D D D D D D D D B B B B C C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition

20212016 2017 2018 2019 2020
Constr. 

Start Date

BOND 2018 PROPOSITION F
As of 20-Mar-2019

PROJECT TITLE STATUS

PROJECT 

BUDGET
AE
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 $(000s) J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

ONSWTP Maintenance Building Relocation Complete 2,400$     FNI Jan-18 Y Y Y Y Y Y Y Y Y

Elevated Water Storage Tanks (ACR Implementation Phase 2) Construction 13,227$     LNV Jun-16 B B B B B C C C C C C C C C C C C C C C C C C C C C C

Padre Island Water Line and Gas Line Extension (Phase 3) Construction 2,837$     Urban May-18 R R R R P P H H H H D D D D D D D D D D D D D D D D D D C C C C C C C C C C C C

ONSWTP High Service Pump Building No. 3 Construction 29,246$     LNV Oct-16 D D D D B B B B B C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

Nueces River Raw Water Pump Station Construction 13,915$     Urban Jan-19 D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D B B B B C C C C C C C C C C C C C C C C C C

Utility Building Expansion D-10% 4,900$     WKMC Architects Sep-19 R R R R P P P P P H H H H H H H D D D D D D B B B B C C C C C C C C C C C C C C C C

ONSWTP Raw Water Influent and Chemical Facilities Improvements D-90% -$      FNI/LNV Feb-20 D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D B B B B C C C C C C C C C C C C C C C C C C C C C C C

Elevated Water Storage Tanks (ACR Implementation Phase 3) D-30% 17,893$     LNV Apr-20 P P P H H H H H H H H H H H H P P P P D D D D D D D D D D D D D D D D D D D B B B B C C C C C C C C C C C C C C C C C C C C C

ONSWTP Solids Handling Design -$      LNV Jun-21 P P P P P P P P P P P P P P P D D D D D D D D D D D D D D D D D D D D D B B B B C C C C C C C

ONSWTP Electrical Distribution Improvements D-10% 3,500$     Bath - H H H H H H H H H H H H H H H H H H H H H H H H R R R R P P P P P P D D D D D D D D D D D D

City of Corpus Christi Water Quality Assessment and Optimization Assessment 3,300$     Hazen Feb-17 D D D D D D C C P P P P P P P P P P P P P P P P P P P P P

Ship Channel Utility Line Relocations AE Negotiations -$      TBD Dec-19 P P P D D D D D D B B B B C C C C C C C C C C C C

ONSWTP On-Site Hypochlorite Generation AE Negotiations 10,226$     Hazen May-21 R R R R P P P P P P P P P P P P P P P P P P P P P P D D D D D D D D D D D D D D D D D D D D D D D D B B B B C C C C C C C C

ONSWTP Clearwell #3 AE Negotiations -$      LNV Jul-21 R R R R P P P P P P P P P P P D D D D D D D D D D D D D D D D D D D D D D D B B B B C C C C C C

Mary Rhodes Pipeline Phase 1 On-Going Cathodic Protection Preliminary 300$       TBD - R R R R P P P

ONSWTP Filter Building Rehabilitation - Phase 2 Preliminary 2,000$     TBD - R R R R P P P

ONSWTP Filtration System Hydraulic Improvements Preliminary 2,065$     TBD - R R R R P P P

ONSWTP Sedimentation Basin Improvements Preliminary -$      Hazen - R R R R H H H H H H P P P P P P P D D D D D D D D D D D D

ONSWTP Facilities Feed Optimization Improvements On-Hold -$      LNV - D H H H H H H

Nueces River Raw Water Pump Station - Transmission Main On-Hold 5,000$     Urban Jan-20 D D D D D D D D D D D D D D D D D D D D D D D D D D D D H H H H H H H H H H H H H D D D D D B B C C C C C C C C C C C C C

Water System Process Control Reliability Improvements Ongoing 2,000$     LNV Jul-17 H H H P P P P P P P P P C C C C C C C C C C C C C C C C C C C C C C C

ONSWTP Site Infrastructure Improvements Ongoing -$      FNI Apr-18 H H H H H H P P P P P P P P P P P P P P P C C C C C C C C C C C C C C C

TxDOT Water Line Relocation - Harbor Bridge Ongoing 3,497$     TXDOT Jul-17 H H H H H H H H H H H H H C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

Water and Wastewater Treatment On Call Support Ongoing 750$       LNV May-16 R R R R C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

CW Water Distribution System Repair & Replacement 2017 IDIQ (Year 1 of 3) Construction -$      Urban May-17 B B B B C C C C C C C C C C C C C

Citywide Water Distribution System IDIQ (Year 2 of 3) Construction -$      Urban Jul-18 C C C C C C C C C C C C

ONSWTP Filtration System Hydraulic Improvements Assessment -$      APAI - P P P P

Utility Rate Model Analysis and Implementation Preliminary -$      HDR May-20 P P P D D D D D D D D B B B B C C c C C C C C

Citywide Large-Size Water Line Assessment and Repairs AE Negotiations -$      LAN - P P P P

Citywide Water Distribution System Indefinite Delivery/Indefinite Quantity (IDIQ) Program - Contract Renewal #2 Construction 5,100$     Urban Apr-19 C C C C C C C C C C C C

Water Line Replacement Program AE Negotiations 1,400$     Urban Jan-20 D D D D D B B B B C C C C C C C C C C C C

Water Line Repairs to NASCC Declaration of Emergency D-100% -$      Urban Apr-19 C C C C

Citywide Water Distribution System Indefinite Delivery/Indefinite Quantity (IDIQ) Program AE Negotiations 6,000$     Urban Feb-20 R R R R P P P D D D D B B B B c c c c c c c c c c c C

Port Avenue Water Line Replacement AE Negotiations -$      Urban Feb-20 R R R R P P P D D D D B B B B c c c c c c c c c c c C

Ship Channel Water Lines Relocation Design 3,497$     LNV Mar-20 R R R R P P D D D D D D B B B B C C C C C C C C C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

C

 $(000s) J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Wesley Seale Dam Infrastructure Improvements Construction -$      FNI - P P P P P P P P P P P P

Mary Rhodes Pipeline Cathodic Protection Upgrade Construction -$      Russell Corrosion Apr-18 D D D D D D D D D D D D D D D D D D D D D B B B B B B C C C C C C C C C

Wesley Seale Dam Outlet Rehabilitation Construction 22,800$     FNI Feb-19 D D D D D D D D D D D D D D D D D B B B B C C C C C C C C C C C

Bloomington Pump Station Roof Replacement (FMAC) Re-Bid 250$       CAA Sep-19 P D D D D D D D B B RD RB RB RB RB C C C C

Woodsboro Pump Station Roof Replacement (FMAC) Re-Bid 250$       CAA Sep-19 P D D D D D D D B B RD RB RB RB RB C C C C

Mary Rhodes Pipeline Office Building (FMAC) Design 300$       Chuck Anastos Aug-19 P P P P D D D D B B C C C C C C

Choke Canyon Dam Infrastructure Improvements Preliminary 5,000$     FNI May-20 H H P P P P P P P P P P P P P P P P P P P P P P P P P P P P P P P D D D D D D D D B B B B B C C C C C C

Mary Rhodes Pipeline Phase 1 System Improvements Assessment -$      HDR May-20 H H H H H H H H H H H H H H H H H H H H H H D D P P P P P P P P P P P P P P P P P P P B B B C C C C C C C C C C C C

CCASR Feasibility Study Assessment 2,281$     HDR - P P P P P P P P P P P P P P P P P P P P P P P P P P P

Seawater Desalination Preliminary 3,000$     FNI - P P P P P P P P P P P P P P P P H H H H H H P P P P P P P P P P P P P P P P P P P P P P P P P P P P P P P

Wesley Seale Dam Spillway Gates Rehabilitation Pending 22,800$     FNI - R R R R H H H H H H H H H H H H H H H H H H P P P P P P P D D D D

Water Supply Model Technical Support Ongoing -$      HDR - D D D D D D D D D D D D D D D D D D

Water Supply Management Master Plan Assessment -$      Hazen - P P P P

Mary Rhodes Pipeline Phase 2 System Improvements AE Negotiations 800$       FNI - D D D D

Wesley Seale Dam Instrumentation Preliminary -$      FNI - R R R R R R R R R D D D D

Wesley Seal Dam Dewatering System Preliminary -$      TBD - R R R R R R R R R D D D D

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition

2020

20202017 2018 2019

PROJECT TITLE STATUS

2016
Constr. 

Start Date

2021

WATER SUPPLY PROGRAMS
As of 20-Mar-2019

 Project Budget 

AE

2021

STATUS
Constr. 

Start Date
AE

 Project Budget 

PROJECT TITLE

2016

WATER PROJECTS

As of 20-Mar-2019

2017 2018 2019
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 $(000s) J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Feasibility Assessment for North Beach TXDOT Culvert Flooding Mitigation Project Complete -$     HDR - Y Y Y Y Y Y Y Y

La Volla Creek Channel Excavation Construction 4,153$     Urban Apr-18 D D D D D D H H H H H H H H H H H H H H D B B B B B B C C C C C C C C C

Bridge Rehabilitation D-60% 2,169$     LJA Nov-19 D D D D D D D D D D D D D D D D D D D D D D B B B C C C C C C C

IDIQ Major Ditch Improvements (Year 1) Assessment 6,500$     LAN Jan-20 R R R R H H H H H H H H H H H H H H H H H P P P P P P P P P P P P P P P P P P D D D D B B B B B C C C C C C C C C C C C

Minor Channel Improvements On-Hold 4,660$     CH2M - R R R R H H H H H H H H H H H H H H H H H H H H H H H H H H H H H H H H

Oso Creek Basin Drainage Relief On-Hold 4,715$     Hanson - D D D D D D D D D D H H H H H H H H H H H H H H H H H H H H H H H H H H

Storm Water Master Plan Update On-Hold 4,085$     CH2M - H H H H H H H H H H H H

Citywide Storm Water Infrastructure Rehabilitation/Replacement Ongoing -$     LJA Aug-18 R R R R H H H H H H H H H H H H H H H H H H H H P P P P P P P C C C C C C C C C C C C C C C C C C C C C C C

Citywide Storm Water Infrastructure Rehabilitation/Replacement D-100% -$     LJA Aug-19 D D D D D D D D B B B B C C C C C C C C C C C C C

Major Outfall Assessment and Repairs On-Hold 2,447$     Hanson - R R R R H H H H H H H H H H H H H H H H H H H H H H H H H H H H H H H H

Lifecycle Curb and Gutter Replacement 

Lifecycle Curb and Gutter Replacement - FY 2017 (Year 1 of 3) Closeout 7,139$     ECMS Sep-17 Y Y Y Y Y Y Y Y Y Y Y Y Y

Lifecycle Curb and Gutter Replacement - FY 2018 (Year 2 of 3) Construction 7,139$     ECMS May-18 C C C C C C C C C C C C C

Lifecycle Curb and Gutter Replacement - FY 2019 (Year 3 of 3) Design 7,139$     ECMS Jun-19 C C C C C C C C C C C C C

Manhole, Ring & Cover Adjustments Citywide Complete 4,085$     

Manhole, Ring & Cover Adjustments Citywide FY2017 (Year 1 of 3) Construction 250$     APAI Oct-18 R R R R R D D D D B B B B B C C C C C C C C C C C C

Manhole, Ring & Cover Adjustments Citywide FY2017 (Year 2 of 3) Design 250$     TBD Nov-19 R R R R D D D D B B B B C C C C C C C C C c C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

C

 $(000s) J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Padre Island Water Line and Gas Line Extension (Phase 3) Construction 2,837$     Urban May-18 R R R R P P H H H H D D D D D D D D D D D D D D D D D D C C C C C C C C C C C C

TxDOT Gas Line Relocation - Harbor Bridge Ongoing 1,400$     TXDOT Jul-17 H H H H H H H H H H H H H C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition

STORM WATER PROJECTS

As of 20-Mar-2019

AE
Constr. 

Start Date
PROJECT TITLE STATUS

 Project 

Budget 
20212016 2017 2018 2019 2020

PROJECT TITLE STATUS

 Project 

Budget 

GAS PROJECTS
As of 20-Mar-2019

AE
Constr. 

Start Date

2018 2019 20212016 2017 2020

14



C

 $(000s) J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Broadway Wastewater Treatment Plant

New Broadway Wastewater Treatment Plant Litigation -$      Carollo Jan-10

New Broadway WWTP Plant Rehabilitation AE Negotiations 11,000$      APAI Jul-20 R R R R H H H H H H P P P P P D D D D D D D D D D D B B B B C C C C

Broadway WWTP Effluent Line Rehabilitation Deferred 5,000$      LNV - DF DF DF DF DF DF DF DF DF DF DF DF

Old Broadway Wastewater Plant Decommissioning On-Hold 9,107$      FNI Jan-20 P P P P P P P P P P P P P P P P P H H H H H H H D D D D D D D D B B B B C C C C C C C C

Whitecap Wastewater Treatment Plant

Whitecap WWTP UV System Upgrade Closeout 7,674$      FNI Aug-16 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Whitecap WWTP Facility Repairs (FMAC) Complete 650$      LNV Jan-19 Y Y

Whitecap WWTP Odor Control Process and Bulkhead Replacement D-60% 5,649$      LJA Mar-20 P P P P P P P P P D D D D D D D D D D D B B B B B B B B B C C C C C C C C C C C C C C C

Whitecap Plant Improvements D-30% -$      LAN Feb-21 R R R R P P P P P P P P P P P P P D D D D D D D B B B B B B B B B B B B B C C C C C C C C C C C

Whitecap Basin Collection System D-30% 3,000$      TBD Dec-19 R R R R D D D D D B B B B C C C C

Sharpsburg Wastewater Treatment Plant

Sharpsburg Lift Station & Up River Rd Force Main Rehab Closeout 4,070$      LJA Jan-17 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Allison Wastewater Treatment Plant

Allison WWTP Lift Station and Plant Improvements D-30% 4,544$      Urban Oct-19 D D D H H H H H H H H H H H H H H H H H H H H H D D D D D D D D D D D D D D D D D B B B B C C C C C C C C C C C C

Allison Basin Wastewater Master Plan Update Design 70$      FNI - P P P P D D D D D D D D D D D D D D

Greenwood Wastewater Treatment Plant

Greenwood WWTP Building Interior Refresh (FMAC) Complete 300$      CAA Oct-18 Y Y Y Y Y Y

Greenwood Headworks & Grit Removal Rehab D-90% 3,900$      Urban Aug-19 R R R R R P P P P P D D D D D D D D D D D B B B C C C C C C C C C C C C

Greenwood WWTP Electrical Improvements to UV system D-90% 6,280$      LAN Aug-19 H H H H H H H H H H H H H H H H H H H H P P P P P D D D D D D D D D D D D D D B B B C C C C C C C C C C C C

Greenwood WWTP Flood Mitigation D-30% 9,500$      APAI Jan-20 R R R R R P P P P P D D D D D D D D D D D D D D D D D B B C C C C C C C C C C C C C C C C C C

Greenwood Flow Diversion to New Broadway WWTP D-10% 10,000$      LJA Mar-20 R R R R P P P P P D D D D D D D D D D D D D B B B B C C C C

Greenwood DAF Unit Rehab & Odor Control Assessment 9,500$      Hazen - R R R R R P P P P P P P P P P P P P P P P P P

Greenwood Aeration Basin & Clarifier Rehab Pending 8,700$      TBD -

Greenwood Digester Replacement & Bio-Gas Upgrades Pending 12,000$      TBD -

Laguna Madre Wastewater Treatment Plant

Laguna Madre WWTP Rehabilitation D-30% -$      Urban Jan-20 R R R R P P P P P P P P P P D D D D D D D B B B C C C C C C C C C C C C

Lift Stations and Force Mains

Wooldridge Lift Station Roof Repairs (FMAC) Construction 450$      CAA Oct-18 D D D D D B B C C C C C C C

Laguna Shores Rd Force Main Replacement Construction -$      LJA Nov-18 D D D D D D D D D D D D D D D D D D D D D D D D D D B B B B B C C C C C C C C C C

McBride Lift Station and Force Main Improvement Construction 7,222$      LJA Jan-19 D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D D B B B B B C C C C C C C C C C C C C

Oso Water Reclamation Plant Headworks and Lift Station Construction 34,248$      LNV Mar-18 D D D D D D D D D D D D D D D D D B B B B B B B B B C C C C C C C C C C C C C C C C C C C C C C C C

Williams Lift Station Force Main (Line A) AE Negotiations -$      LNV Mar-20 R R R R P P P P P P P P P P P D D D D D D D B B B B C C C C C C C C C C C C

Wastewater Treatment Plants & Lift Station SCADA Improvements Assessment 7,000$      Signature Automation - R R R R P P P P P P P P P P P D D D D D D D D D D D D D D D D D

Ongoing/On-Hold Projects

Park Road 22 Lift Station and Forcemain (Bond 2004/2008) On-Hold -$      Urban - B B B H H H H H H H H H H H H H H H H H H H H

Wastewater Staff Augmentation Program Ongoing 6,500$      Pipeline Analysis Jan-16 C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

Wastewater Permit Assistance Ongoing 1,000$      APAI Jan-16 C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

Water and Wastewater Treatment On Call Support Ongoing 750$      LNV May-16 R R R R C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

TxDOT Wastewater Line Relocation - Harbor Bridge Ongoing 3,596$      TXDOT Jul-17 H H H H H H H H H H H H H C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

Lift Station Repairs - Citywide 11,860$      

Citywide Lift Station Repairs - FY 2017 (9 Lift Stations) Construction -$      Urban May-18 B B B C C C C C C C C C C C C C

Citywide Lift Station Repairs - FY 2018 (4 Lift Stations) D-30% -$      Urban Dec-19 P P P P D D D D D D D D D D D D D D D D D B B B C C C C C C C C C C C C

Citywide Lift Station Repair Preliminary 8,000$      TBD - R R R R

Manhole, Ring & Cover Adjustments Citywide Complete 250$      

Manhole, Ring & Cover Adjustments Citywide FY2016 (Year 3 of 3) Complete 250$      ECMS Dec-16 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Manhole, Ring & Cover Adjustments Citywide FY2017 (Year 1 of 3) Construction 250$      APAI Oct-18 R R R R R D D D D B B B B B C C C C C C C C C C C C

Manhole, Ring & Cover Adjustments Citywide FY2017 (Year 2 of 3) Design 250$      TBD Nov-19 R R R R D D D D B B B B C C C C C C C C C c C C

Citywide Collection System IDIQ Program (SSOI) 38,000$      

Citywide Collection System Replacement & Rehab IDIQ (Year 2) Complete 3,750$      Multiple May-14 Y Y Y Y Y

Citywide Collection System Replacement & Rehab ID/IQ Procurement Renewal 3 Complete -$      Urban Sep-15 Y Y Y Y Y Y Y Y Y

Citywide Collection System IDIQ Program FY16 Construction -$      Utilities Dept Mar-17 C C C C C C C C C C C C C C C C C C C C C C C

Citywide Collection System Replacement and Rehabilitation IDIQ Program Contract Renewal #1 Construction -$      Utilities Dept Nov-17 C C C C C C C C C C C C C C C

Citywide Collection System R&R IDIQ Renewal 2 Year 3 Construction -$      Utilities Dept Sep-18 P C C C C C C C C C C C C

WWTR Citywide Pipe Bursting IDIQ Part A

WWTR Citywide Pipe Bursting IDIQ Part A  (Year 1 of 4) Complete -$      LNV 2/1/2016

WWTR Citywide Pipe Bursting IDIQ Part A  (Year 2 of 4) Complete -$      Utilities Dept 3/1/2017

WWTR Citywide Pipe Bursting IDIQ Part A  (Year 3 of 4) Construction -$      LNV Dec-17 C C C C C C C C C C C C C

WWTR Citywide Pipe Bursting IDIQ Part A  (Year 4 of 4) Preliminary -$      TBD Mar-19 P P P P C C C C C C C C C C C C

WWTR Citywide Pipe Bursting IDIQ Part B 1,875$      

WWTR Citywide Pipe Bursting IDIQ Part B (Year 1 of 4) Closeout -$      Utilities Dept Jun-16 Y Y Y Y Y Y Y Y Y Y

WWTR Citywide Pipe Bursting IDIQ Part B  (Year 2 of 4) Closeout -$      Utilities Dept Jun-17 Y Y Y Y Y Y Y Y Y Y Y Y Y

WWTR Citywide Pipe Bursting IDIQ Part B  (Year 3 of 4) Construction -$      Utilities Dept Dec-17 C C C C C C C C C C C C C

WWTR Citywide Pipe Bursting IDIQ Part B  (Year 4 of 4) Preliminary -$      TBD Mar-19 P P P P C C C C C C C C C C C C

WWTR Citywide Pipe Bursting IDIQ Part C 2,000$      

WWTR Citywide Pipe Bursting IDIQ Part C - Year 1 Construction -$      Utilities Dept Oct-17 C C C C C C C C C C C C C

WWTR Citywide Pipe Bursting IDIQ Part C - Year 2 Construction -$      Utilities Dept Sep-18 P P C C C C C C C C C C C C

Citywide Waste Water IDIQ

City-Wide Wastewater ID/IQ 2019 Bid 10,000$      TBD May-19 C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition
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Doddridge Park Slope Stability Study Complete -$        HDR - Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Beach Operations Building Complete 450$       Munoz May-18 Y Y Y Y Y Y Y

Paul Jones Sports Facilities Minor Site Improvements Complete -$        Hanson Mar-19 y y y

North Padre Island Beach Maintenance Facility On-Hold 1,200$      LNV Jan-20 P P P P P P P P P H H H H H H H H H H H H P P P P P P P P H H H H H H H P P P P D D D D D B B B B C C C C C C

Bond 2012 Prop 4 Parks & Recreation Improvements
City-Wide Community Parks

  CDPI - La Retama Park Complete 1,736$      TRA Oct-15 Y Y Y Y

Artesian Park Complete 75$      R. Gignac Jun-16 Y Y

Parker Park Complete 600$       CLK Jun-16 Y Y Y Y Y Y Y Y Y Y Y

Salinas Park (Bond 2012) Complete 500$       R. Gignac Jul-17 Y Y Y

Billish Park (transferred to PIPOA) Construction 600$       LMA Jan-18 B B B B B B H H H H H H H H H H H H H H H H H C C C C C C C C C

West Guth Park Construction 1,750$      TRA Jul-18 P P P P P P P P P P P P D D D D D D D D D D D D D B B B B B C C C C C C C C C C

Bill Witt Park Construction 1,500$      MGM Sep-18 D D D D D D D D D H H H H H H H H H H H H D D D D D D B RB RB RB RB C C C C C C C

Hike & Bike Trails (Development and Improvements)
  HBTD - Bear Creek Trail Complete 1,055$      MGM Jan-15 Y Y Y Y

HBTD Schanen Trail Phase I and II Complete 1,197$      MGM Aug-15 Y Y Y Y Y Y Y Y Y Y Y

Dr. Hector P. Garcia Park - Hike and Bike Complete 422$       Govind Mar-18 Y Y Y

Schanen Phase III  (Saratoga Rd to Killarmet) Construction 800$       MGM Sep-18 P P D D D D D D D D D D D D D D D H H H H D D D D D D B B B B B C C C C C C

Hector P Garcia Park H&B Trail Ph II – Trojan to Horne D-30% -$        TBD - P P P P P P P P D D D D D D D D

Schanen Ditch H&B Trail Phase IV - Killarmet to Holly AE Negotiations -$        TBD - P P P P P P P P H H H H H H H H H H H H

Ocean Drive Parks (Repairs and Improvements)
Swantner Park Complete 2,000$      HDR Oct-16 Y Y Y Y Y Y Y Y

Cole Park Complete 1,000$      HDR May-17 Y Y Y Y Y

Aquatic Facilities (Repairs, Upgrades & Improvements)
TC Ayers Pool Repairs Complete 48$      Munoz Apr-17 Y Y

Collier Pool Package A (Pool) Complete 1,400$      TRA Jun-16 Y Y Y Y Y Y Y Y Y Y Y Y Y

Collier Pool Package B (Restrooms and Office) Closeout 600$       TRA Oct-16 Y Y Y Y Y Y Y Y Y

West Guth Pool Renovations Complete 1,500$      TRA Nov-17 Y Y Y Y Y Y Y

HEB & Al Kruse Tennis Centers (Repairs, Upgrades & Improvts)
HEB and Al Kruse Tennis Centers Complete 200$       CLK Jan-16 Y Y Y Y Y Y Y Y Y Y

HEB and Al Kruse Tennis Centers - Parking Lot Complete 3,000$      ECMS Dec-17 Y

HEB Court 1 Repair D-100% 500$       Munoz Aug-19 D D D D D D D H H H H H H H H H H RD RD RD B B B B C C C C C

Bayshore Park 
Bayshore Park Construction 5,200$      Fulton May-16 R R R R DB DB DB DB DB DB DB DB DB DB DB DB DB DB

Packery Channel
Harvey Emergency Packery Channel Structural Damage Assessment Complete 6,000$      HDR Sep-17 Y Y Y Y Y Y

Construct Pavilion at Packery Channel Boat Launch (FMAC) D-100% 250$       Dykema Aug-19 P D D D D D B B B B C C C C C

Harvey Emergency Packery Channel Structural Damage Restoration D-30% 6,000$      HDR Jan-20 R R R R P P P D D D D D D D D D D D D D B B B B C C C C C C C C C

Packery Channel Dredging AE Negotiations 6,000$      HDR May-20 R R R R P P P P P P P P P P P P P P D D D D D D D D D B B B B C C C C C C C

Packery Channel Monitoring Assessment -$        TAMUCC-CBI - R R R R R R R R R R R R R R P P P P P P P P P P P P P P

Phase 3 - Restroom Facilities Pending 2,066$      Parks Dept - H H H H H H H H H H H H

Phase 4 - Ramps to Jetties Pending 274$       Parks Dept - H H H H H H H H H H H H

Phase 5 - Pavilion Pending 1,276$      Parks Dept - H H H H H H H H H H H H

Packery Channel Miscellaneous Improvements Pending 1,530$      Parks Dept - H H H H H H H H H H H H

Phase 6 - Admin/Maint Building Pending 715$       Parks Dept - H H H H H H H H H H H H
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Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition
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Bond 2008
New Fire Station at Holly/Saratoga (Station No. 18) Complete 1,851$         CAA Jan-17 Y Y Y Y Y Y Y Y Y Y

Bond 2012 Proposition 3
Signs/Signal Operations- New Shop and Office Facility Complete 2,378$         Fulton Dec-15 Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Bond 2012 Proposition 5
Central Library Gutter, Expansion Joints and Roof Replacement - Phase 1 Complete 260$         SNT - Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Museum Roof Replacement (Museum of Science & History) Complete 1,600$         SNT Oct-15 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Bond 2012 Proposition 7
Vehicle Impound Yard - Phase 2 Complete 844$         FNI Mar-18 Y Y Y Y Y Y Y Y Y Y

Bond 2018 Proposition C
Senior Centers (Renovations & Improvements) Preliminary 1,724$         Various Dec-19

Broadmooor Senior Center Preliminary -$         WKMC Dec-19 R R R R P P D D D D D B B C C C C C C C C

Ethel Eyerly Senior Center Preliminary -$         WKMC Dec-19 R R R R P P D D D D D B B C C C C C C C C

Garden Senior Center Preliminary -$         Hanson Nov-19 R R R R P P D D D D B B C C C C C C C

Greenwood Senior Center Preliminary -$         WKMC Dec-19 R R R R P P D D D D D B B C C C C C C C C

Lindale Senior Center Preliminary -$         WKMC Jan-20 R R R R P P D D D D D D B B C C C C C C C

Northwest Senior Center Preliminary -$         WKMC Jan-20 R R R R P P D D D D D D B B C C C C C C C

Oveal Williams Senior Center Preliminary -$         Hanson Nov-19 R R R R P P D D D D B B C C C C C C C

Recreation Centers (Renovations & Improvements) Preliminary 458$         Various Dec-19

Joe Garza Recreation Center Preliminary -$         WKMC Oct-19 R R R R P P P D D B B C C C C C C C

Lindale Recreation Center Preliminary -$         WKMC Jan-20 R R R R P P P D D D D D B B C C C C

Oak Park Recreation Center Preliminary -$         WKMC Nov-19 R R R R P P P D D D B B C C C C C C

Participation Projects Preliminary 750$         TBD - R R R R D D D D D D B B B B C C C C C C

Park System Playground Improvements Projects Preliminary 750$         TBD - R R R R P D D D D D D D D D B B B B C C C C C C C C C C C C C

Oso Pool Aquatics Center (Renovations & Improvements) Preliminary 50$         BATH Jul-20 R R R R R R R R R R R R D D D D B B B B C C C C C

Greenwood Complex (Improvements) Preliminary 610$         TBD Jan-20 R R R R D D D D D D B B B B C C C C C C

Cole Park & Dimitt Piers (Renovations & Improvements) Preliminary 1,288$         TBD - R R R R P P P D D D D D D

#N/A #N/A #N/A #N/A

Bond 2018 Proposition D Ongoing TBD -

Libraries (Renovations and Improvements) Preliminary 2,217$         Various Jul-20

Garcia Library Preliminary -$         TBD Jul-20 R R R R R R D D D D D D D D D D B B B B C C C C C

La Retama Library Preliminary -$         TBD Jul-20 R R R R R R D D D D D D D D D D B B B B C C C C C

McDonald Library Preliminary -$         TBD Jul-20 R R R R R R D D D D D D D D D D B B B B C C C C C

Neyland Library Preliminary -$         TBD Jul-20 R R R R R R D D D D D D D D D D B B B B C C C C C

Owen Hopkins Library Preliminary -$         TBD Jul-20 R R R R R R D D D D D D D D D D B B B B C C C C C

Museum of Science & History (Renovations & Improvements) D-100% 820$         LNV Aug-19 D D D D D D R R R R R B B C C C C C C C

Art Museum of South Texas (Renovations & Improvements) Preliminary 385$         TBD Jan-20 R R R R D D D D D D B B B B C C C C C C C

Heritage Park (Historical Houses Improvements) Preliminary 456$         LNV Dec-19 R R R R P P D D D D D B B C C C C C C C

#N/A #N/A #N/A #N/A

Bond 2018 Proposition E Ongoing TBD -

Police Dept Communication System Upgrade Preliminary 2,400$         TBD - R R R R

Police Headquarters (Renovations & Improvements) Preliminary 2,310$         Hanson Mar-20 R R R R P P p D D D D D D D B B C C C C C C C

Police Substations (Alterations/Expansion) Preliminary 481$         Ginac Feb-20 R R R R P P D D D D D B B B B C C C C C

Fire Headquarters & EOC (Frost Bank Bldg Renovations) Preliminary 1,291$         TBD Apr-20 R R R R R D D D D D D D D B B B B C C C C C C

EMS Central Building (Renovations & Improvements) Preliminary 500$         Hanson Nov-19 R R R R P P D D D D B B C C C C C C C

Fire Departments Warehouse (Renovations & Improvements) Preliminary 129$         TBD Mar-20 R R R R P P P P P D D D B B B B C C C C C C

Fire Stations (Renovations & Improvements) Preliminary 4,232$         TBD Jan-20

Fire Station 1 Preliminary -$         Hanson Aug-20 R R R R R P P P P P P P P P D D D D D B B C C C C C C C

Fire Station 2 Preliminary -$         TBD Oct-20 R R R R P P D D D D D D D D D D D D D B B B B C C C C C

Fire Station 3 Preliminary -$         TBD Oct-20 R R R R P P D D D D D D D D D D D D D B B B B C C C C C

Fire Station 4 Preliminary -$         TBD Oct-20 R R R R P P D D D D D D D D D D D D D B B B B C C C C C

Fire Station 5 Preliminary -$         Gignac Nov-19 R R R R R P D D D D B B C C C C C C C

Fire Station 6 Preliminary -$         Hanson Aug-20 R R R R R P P P P P P P P P D D D D D B B C C C C C C C

Fire Station 7 Preliminary -$         Hanson Aug-20 R R R R R P P P P P P P P P D D D D D B B C C C C C C C

Fire Station 8 Preliminary -$         Gignac Apr-20 R R R R R P P P P P P D D D D B B C C C C C C C

Fire Station 9 Preliminary -$         WKMC May-20 R R R R R P P P P P P P D D D D B C C C C C C C

Fire Station 10 Preliminary -$         Hanson Apr-20 R R R R R P P P P P P P P P D D D D D C C C C C

Fire Station 12 Preliminary -$         WKMC May-20 R R R R R P P P P P P P D D D D B B C C C C C C

Fire Station 11 Preliminary -$         TBD Oct-20 R R R R P P D D D D D D D D D D D D D B B B B C C C C C

Fire Station 13 Preliminary -$         Hanson Aug-20 R R R R R P P P P P P P P P D D D D D B B C C C C C C C

Fire Station 14 Preliminary -$         TBD Oct-20 R R R R P P D D D D D D D D D D D D D B B B B C C C C C

Fire Station 15 Preliminary -$         TBD Oct-20 R R R R P P D D D D D D D D D D D D D B B B B C C C C C

Fire Station 16 Preliminary -$         Hanson Aug-20 R R R R R P P P P P P P P P D D D D D B B C C C C C C C

#N/A #N/A #N/A #N/A

Bond 2018 Proposition F Ongoing TBD -

Health Department Building (Rennovations & Improvements) Preliminary 1,149$         Hanson Sep-20 R R R R R R R R R R D D D D D D D D D B B B C C C C C

#N/A #N/A #N/A #N/A

Public Buildings -

ABC Selena Auditorium Dressing Room Phase 2 Complete 466$         CAA Mar-17 Y Y Y Y Y Y

Joe Garza Park Demo of 2-Structures Complete 1$         
All Points

Environmental
- Y Y Y Y Y Y

City Hall Roof Replacement Feasibility Report Complete -$         LNV - Y Y Y
Museum Roof & HVAC Assessment - Study		 Complete 50$         Amtech Nov-17 Y Y Y Y

Public Safety Warehouse HVAC Assessment Complete -$         Bath - Y Y Y Y

TESS Feasibility Study Complete -$         Bath - Y Y Y Y Y Y Y Y

ABC Exhibition Hall and Convention Center Restrooms Renovations and Upgrades Complete 1,300$         LNV May-18 Y Y Y Y Y Y Y Y Y Y Y

Greenwood WWTP Building Interior Refresh (FMAC) Complete 300$         CAA Oct-18 Y Y Y Y Y Y

Fire Station #14 Roof Improvements (FMAC) Complete -$         LNV Oct-18 Y Y Y Y

Whitecap WWTP Facility Repairs (FMAC) Complete 650$         LNV Jan-19 Y Y

CCPD Fire Protection and Building Improvements Construction -$         NRG Nov-16 B B B C C C C C C C C C

Gas Dept. Chiller Replacement - Emergency Declaration Construction -$         Chuck Anastos Dec-18 R R R R R R R R R D D D D H H H H P RD RD RD RD RD RD RD RD RD C C C C C

Central Library Roof Replacement - Phase 2 Design 2,000$         SNT - P P P H H H H H H

CC Museum Boiler Replacement Design 466$         Wheaton Engr & ES - R R P P P D D D D D D D D D B B B B RD RD RD RD
Animal Control Kennel Runs Asset Mgt -$         CAA - P P P P H H H H H

Facilities Maintenance Building 3A Roof Re-Conditioning On-Hold -$         TRA - H H H H H H H H H H H H H H H
Fire Station 16 Generator Replacement On-Hold -$         TBD - P P H H H H H H H H H H H H H H H H H H H H H H H H
City Hall Elevator Replacement Cancelled 400$         Dykema - D D D D D D D D D D D D B B B H H H H H H H H H H H H H H H H

Fire Station 3 Bay Door Cancelled 56$         Munoz - P P D D D D H H H H H H H H H H H H H H H H
MSA Survey Services Urban Engineering Ongoing 100$         Urban Jun-18 R R R R P og og og og og og og og og og og og
Wooldridge Lift Station Roof Repairs (FMAC) Construction 450$         CAA Oct-18 D D D D D B B C C C C C C C

Museum Downspout Improvements (FMAC) Bid 400$         LNV May-19 D D D D D D D D D D B B C C C C

Mary Rhodes Pipeline Office Building (FMAC) Design 300$         Chuck Anastos Aug-19 P P P P D D D D B B C C C C C C

City Hall Elevator Replacement Cancelled 400$         Dykema - D D D D D D D D D D D D B B B H

#N/A #N/A 56$         #N/A #N/A
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Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition

20212016 2017 2018 2019 2020
Constr. 

Start Date

FACILITIES PROJECTS

As of 20-Mar-2019

PROJECT TITLE STATUS

 Project 

Budget 
AE

17



C

 $(000s) J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

FMAC
Greenwood WWTP Building Interior Refresh (FMAC) Complete 300$       CAA Oct-18 Y Y Y Y Y Y

Fire Station #14 Roof Improvements (FMAC) Complete -$        LNV Oct-18 Y Y Y Y

Whitecap WWTP Facility Repairs (FMAC) Complete 650$       LNV Jan-19 Y Y

Wooldridge Lift Station Roof Repairs (FMAC) Construction 450$       CAA Oct-18 D D D D D B B C C C C C C C

Museum of Science & History (Renovations & Improvements) D-100% 820$       LNV Aug-19 D D D D D D R R R R R B B C C C C C C C

Museum Downspout Improvements (FMAC) Bid 400$       LNV May-19 D D D D D D D D D D B B C C C C

Mary Rhodes Pipeline Office Building (FMAC) Design 300$       Chuck Anastos Aug-19 P P P P D D D D B B C C C C C C

Senior Centers (Renovations & Improvements) Preliminary 1,724$      Various Dec-19

Broadmooor Senior Center Preliminary -$        WKMC Dec-19 R R R R P P D D D D D B B C C C C C C C C

Ethel Eyerly Senior Center Preliminary -$        WKMC Dec-19 R R R R P P D D D D D B B C C C C C C C C

Greenwood Senior Center Preliminary -$        WKMC Dec-19 R R R R P P D D D D D B B C C C C C C C C

Lindale Senior Center Preliminary -$        WKMC Jan-20 R R R R P P D D D D D D B B C C C C C C C

Northwest Senior Center Preliminary -$        WKMC Jan-20 R R R R P P D D D D D D B B C C C C C C C

Garden Senior Center Preliminary -$        Hanson Nov-19 R R R R P P D D D D B B C C C C C C C

Oveal Williams Senior Center Preliminary -$        Hanson Nov-19 R R R R P P D D D D B B C C C C C C C

Recreation Centers (Renovations & Improvements) Preliminary 458$       Various

Joe Garza Recreation Center Preliminary -$        WKMC Oct-19 R R R R P P P D D B B C C C C C C C

Lindale Recreation Center Preliminary -$        WKMC Jan-20 R R R R P P P D D D D D B B C C C C

Oak Park Recreation Center Preliminary -$        WKMC Nov-19 R R R R P P P D D D B B C C C C C C

Heritage Park (Historical Houses Improvements) Preliminary 456$       LNV Dec-19 R R R R P P D D D D D B B C C C C C C C

Police Headquarters (Renovations & Improvements) Preliminary 2,310$      Hanson Mar-20 R R R R P P p D D D D D D D B B C C C C C C C

Health Department Building (Rennovations & Improvements) Preliminary 1,149$      Hanson Aug-20 R R R R P P p D D D D D D D D D D D D B B C C C C C C

EMS Central Building (Renovations & Improvements) Preliminary 500$       Hanson Nov-19 R R R R P P D D D D B B C C C C C C C

Fire Stations (Renovations & Improvements) Preliminary 4,232$      TBD

Fire Station 1 Preliminary -$        Hanson Aug-20 R R R R R P P P P P P P P P D D D D D B B C C C C C C C

Fire Station 5 Preliminary -$        Gignac Nov-19 R R R R R P D D D D B B C C C C C C C

Fire Station 6 Preliminary -$        Hanson Aug-20 R R R R R P P P P P P P P P D D D D D B B C C C C C C C

Fire Station 7 Preliminary -$        Hanson Aug-20 R R R R R P P P P P P P P P D D D D D B B C C C C C C C

Fire Station 8 Preliminary -$        Gignac Apr-20 R R R R R P P P P P P D D D D B B C C C C C C C

Fire Station 9 Preliminary -$        WKMC May-20 R R R R R P P P P P P P D D D D B C C C C C C C

Fire Station 10 Preliminary -$        Hanson Apr-20 R R R R R P P P P P P P P P D D D D D C C C C C

Fire Station 12 Preliminary -$        WKMC May-20 R R R R R P P P P P P P D D D D B B C C C C C C

Fire Station 13 Preliminary -$        Hanson Aug-20 R R R R R P P P P P P P P P D D D D D B B C C C C C C C

Fire Station 16 Preliminary -$        Hanson Aug-20 R R R R R P P P P P P P P P D D D D D B B C C C C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition
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J.C. Elliott Transfer Station Electrical Service Upgrade Complete -$      Bath - Y Y Y Y Y

On Call Technical Services - Solid Waste Complete 750$     Hanson Oct-16 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

JC Elliot Leachate System Repairs Complete 100,000$     Hanson Mar-18 Y Y Y Y

JC Elliott Landfill Aerial Surveying 2018 Complete -$      United Geo 

Technologies
Jun-18 Y Y Y

Cefe Valenzuela Landfill Aerial Surveying 2018 Complete -$      United Geo 

Technologies

Jun-18 Y Y Y Y

Cefe Valenzuela Landfill Disposal Cell Construction Sector 3C Complete 7,500$      Hanson May-18 Y Y Y Y Y Y Y Y Y

JC Elliot Site Improvements Complete 750$     Munoz Jul-18 Y Y Y Y Y Y Y Y Y

Solid Waste Technical Support Cancelled -$      Hanson Aug-18 R R R R P P P DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB

Cefe Valenzuela Scale Ramp Repairs On-Hold -$      Hanson - D D D D D D D D D D D D D D D D H H H H H H H H H h h h h h h h h h

Street & Solid Waste Admin Building Roof Replacement (FMAC) On-Hold 75$     TRA Jun-19 P P P H H H H H H h H h h h h h h h h h h h

Cefe Valenzuela Landfill Disposal Cells 2A and 2B Cancelled 5,025$      Hanson - H H H H H H H H H H H H H H H R R R P P P P P

Elliot Landfill Leachate Collection System Cancelled 1,800$      Hanson - P P P P P P P P P P P P P D D D D D D D D D D

Cefe Valenzuela Landfill Disposal Interim Cells Cover Ongoing 4,402$      CP&Y Jan-16 C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

JC Elliot Collection Center Building (FMAC) D-90% 750$     Munoz Jul-19 P P D D D D D D D D D D D D D d B b C C C c

Cefe Valenzuela Liquids Leachate Management On-Hold 1,050$      CP&Y - H H H H H H H H H H H H H H H H H H H H H H H H H H H H H H H H H H H H

Solid Waste Technical Support 2019 (Year 1 of 3) Assessment -$      TBD - P P P P P P P P P P P P

Solid Waste Technical Support 2020 (Year 2 of 3) Cancelled -$      TBD - P P P P P P P P P P P P

Solid Waste Technical Support 2021 (Year 3 of 3) Cancelled -$      TBD - P P P P P P P P P P P P

#N/A #N/A #N/A #N/A #N/A

Air & Groundwater Monitoring

Cefe Valenzuela Landfill Groundwater Monitoring FY 2017-2018 Complete -$      TWE - Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

JC Elliott Landfill Groundwater Monitoring FY 2017-2018 Complete -$      TWE - Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Solid Waste Air Compliance and Gas System Monitoring 2018 Complete -$      SCS Engineers - Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Solid Waste Landfill Groundwater Detection Monitoring Ongoing -$      Terracon Oct-18 R R R R P P P P P C C C C C C C C C C C C

Solid Waste Landfill Groundwater Detection Monitoring 2019 (Year 1 of 3) Assessment -$      Terracon - P P P P P P P P P P P P

Solid Waste Landfill Groundwater Detection Monitoring 2020 (Year 2 of 3) Pending -$      Terracon - P P P P P P P P P P P P

Solid Waste Landfill Groundwater Detection Monitoring 2021 (Year 3 of 3) Pending -$      Terracon - P P P P P P P P P P P P

Solid Waste Air Compliance and Gas System Monitoring 2018 - Emergency Construction -$      SCS Engineers Feb-19 P P P P P P P C C C C C C

Solid Waste Air Compliance and Gas System Monitoring 2019-2021 Cancelled -$      SCS Engineers Jan-19 R R R R P P P P P P P P DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB DB

Solid Waste Air Compliance and Gas System Monitoring 2019 (Year 1 of 3) Ongoing -$      SCS Engineers - P P P P P P P P P P P P

Solid Waste Air Compliance and Gas System Monitoring 2020 (Year 2 of 3) Cancelled -$      SCS Engineers - P P P P P P P P P P P P

Solid Waste Air Compliance and Gas System Monitoring 2021 (Year 3 of 3) Cancelled -$      SCS Engineers - P P P P P P P P P P P P

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition
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Type A Board Projects
Barge Dock Improvements Closeout 2,763$     LJA Mar-18 Y Y Y Y

Marina Breakwater at McGee Beach - Public Health and Safety CIP (Seawall) D-60% 3,773$     LAN Jan-20 H H H H H H H H H H R R R R P P P P P P P P P P P P P D D D D D D D D D D D D D D D D D B B B B C C C C C C C C

McGee Beach Nourishment/Boat Basin Dredging D-60% LAN Jan-20 R R R R H H H H H H H H H H H H H P P P P P P D D D D D D D D D D D B B B B C C C C C C C C

Seawall Capital Repairs D-60% 6,500$     Munoz Sep-19 R R R R H H H H H H H H H H P P P P P P P P P P D D D D D D B B B B C C C C C C C C C C C C

Salt Flats Levee Improvements AE Negotiations TBD - R R R R p p p p

Floodwall Upgrades at Science Museum and USACE Building AE Negotiations 2,500$     TBD - R R R R p p p p

Kinney and Power Street Pump Station Improvements Assessment 4,352$     Urban - H R R R R P P P P P P P P P P P P P P P P P P P P P P P P P

Restoration of SEA District Water Features On-Hold 4,352$     LNV Apr-20 P P P P P P P P P P P H D D D D D D D D D D B B B B C C C C C C C C C C C C

Salt Flats Levee - Phase II (Pending Harbor Bridge Impacts) Ongoing 4,352$     HDR Jul-15 C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

TIRZ Projects
TIRZ#3 Integrated Traffic and Planning Study Complete 225$     Gateway Planning - Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Planning Projects
ADP - Southside & London Planning Districts Assessment 225$     FNI - R R R R P P P P P P P P P P P P P P P P

ADP - Westside Planning Districts Assessment 225$     FNI - R R R R P P P P P P P P P P P P P P P P P P P P

Area Development Planning AE Negotiations 225$     TBD - R R R R p p p p

Planning - Architecture and Engineering Services Preliminary 225$     TBD - R R R R p p p p

State Funded Military Grant Projects
NASCC Truck Inspection Staging Area Closeout 1,264$     LNV Jul-17 Y Y Y Y Y Y Y Y Y

NASCC Fence Replacement Project Complete 381$     LNV Apr-18 Y Y Y Y Y

CCAD DEAAG Security Enclave Construction 2,735$     LNV Mar-19 R R R R P P P P D D D D B B C C C C C

NASCC DEAAG Waterline Extension Design 3,281$     Urban Feb-19 R R R R P P P P D D D D D C C C C

Airport Projects
CCIA East GA Apron Reconstruction (Phase 2) Complete KSA Oct-16 Y Y Y Y Y Y Y Y Y Y Y Y Y

CCIA Air Operations Area Perimeter Fence Replacement Complete Garver Nov-16 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

CCIA Rehabilitation of Taxiway Kilo Complete 356$     Garver Apr-17 Y Y Y Y Y Y Y Y Y Y Y Y

CCIA East GA II and Terminal Apron I Reconstruction (Phase 3) Complete Garver Dec-17 Y Y Y Y Y Y Y Y Y Y Y Y Y

CCIA East GA III and Terminal Apron II Reconstruction (Phase 4) Construction Garver Nov-18 D D D D D D D D D B B B B C C C C C C C C

CCIA East GA IV and Terminal Apron III Reconstruction (Phase 5) D-100% Garver Oct-19 P D D D D D D B B B B C C C C C C C C C C C C

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Planning / Preliminary RFQ / RFP Design Redesign Bid Rebid

Construction Design Build Construction Complete Construction Delay Ongoing

Deferred On Hold / Pending Permitting Complete - Delay Land Acquisition
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